
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   August 7, 2015      REPORT NO.:      31   PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014         

 

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

8-1 / 8-2 

 

Milestone continued placement, compaction, and fine grading of stone base and adjustment of castings in Phase II in preparation for placement of 

curb/gutter sections. They also placed curb ramps at the Marr Rd. / Indiana Ave. intersection and performed a general clean-up of the area in the vicinity 

of the high school and church in preparation for the opening of school on 8/3.      

  

Mon. 

8-3 

 

Milestone began placement of curb and gutter sections between Hughes St. and Cherry St. They also stacked-out / backfilled and graded around completed 

structures in the Cherry St. intersection and they continued preparation of subgrade and placement of sidewalks in Phase IB.  

 

 

Tues. 

8-4 

 

Milestone completed placement of the curb / gutter sections in Phase II. They also continued placing 36” storm piping and associated structures west of 

Cherry St. The second crew also continued subgrade preparation for sidewalks and their subcontractor (Harmon) continued placing concrete sidewalk 

sections in Phase IB.       

 

Wed. 

8-5 

 

 

Milestone crews completed fine grading of compacted stone base in preparation for paving on Phase II between Hughes St. and Cherry St. They also 

continued preparation of subgrade and placement of concrete sidewalk sections in Phase IB.       

 

 

Thurs. 

8-6 

 

 

The majority of on-site activity was rained out. Milestone had a two-man crew on-site cutting-out Phase IB pavement at manholes in preparation for  

setting castings to grade. 

  

 

Fri. 

8-7 

 

 

Milestone placed the HMA base course (964 tons) in Phase II between Hughes St. and Cherry St. They also continued the preparation and placement of 

sidewalks in Phase IB. 

Look Ahead 

for the week of  

8-8 thru 8-15 

 

Milestone placed the HMA binder course (762 tons) in the Phase II portion of the project on Saturday 8/8. Gladstone Ave. was opened to north-south 

traffic on Monday morning 8/10 and the remaining Phase II HMA approaches were placed on 8/10. In Phase II, Milestone will continue placement of 

storm piping and structures between Cherry St. and Mapleton in preparation for the crossing / closing Mapleton on or after Thursday 8/13. They will also 

complete sidewalks and grading / clean-up of Phase IB, begin placing drive approaches and sidewalks in Phase II, and begin milling the existing street and 

placing piping and structures in Phase III.     



 

 


